ID WBS Task Name Contact | Resource
o Initials

267 3.5.4.10 Transfer output sandbox selection logic to Runjob: Final testing GG AB2

301 3.5.5.14 Documentation Completion GG AB2

302 |4 3.5.5.15 Create NGOP config baseline, support process, training AL AL,AB2
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Duration Start Finish Dec 30, '07 Jan 6, '08 Jan 13, '08

Jan 20, '08

Jan 27, '08

sIM|ITIw|T[F][S

sIM[TIw[T|F[s|s[M|[TIw|[T[F[S|s[MIT[wW|T[F[S

SIMITIWI[T]
AB2

5 days Mon 1/28/08 Fri 2/1/08 :
12 days Mon 1/7/08 Fri 1/25/08 AB2 ? ntation Completio
10 days Fri 1/18/08 Fri 2/1/08 ALAB? (I
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Feb 3, '08

Feb 10, '08

Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08

Fls[s|ImMm|[TIw|[TI]FI[Ss

sIM|ITIw|T[F][S

on

s Transfer output sandbox selection logic to Runjob: Final testing

[ Créate NGOP config baseline, support process, training
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